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PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Stryker Family of Vehicles

1.  This Modification FS to Delivery Order 0012 under Requirements Contract DAAE07-00-D-M051 is a bilateral modification.

2.  Pursuant to Section C.5.8.1 contained in Delivery Order 0001 to the Requirements Contract, the Government hereby requires the

Contractor to continue to perform the necessary engineering effort as specified in Work Directive 0012-177(R2) entitled, "Mortar Carrier

MFCS Updates" on a Cost Plus Fixed Fee basis.

3.  The Level of Effort (LOE) manhours and funding for this effort are outlined below:

                           Modification 88      Modification BY      This Modification FS        New Total

Labor Hours                 684 manhours         (300 manhours)        (150 manhours)           234 manhours

Labor Dollars              $    68,400.00       ($   30,000.00)       ($   15,000.00)          $   23,400.00

Material Dollars           $         0.00        $   29,999.00         $   15,000.00           $   44,999.00

ODCs                       $         0.00        $        0.00         $        0.00           $        0.00

Travel                     $         0.00        $      500.00         $        0.00           $      500.00

Total                      $    68,400.00        $      499.00         $        0.00           $   68,899.00

4.  The Contractor shall submit a cost report of the manhours and dollars expended under this work directive in accordance with Contract

Data Requirements List (CDRL) A062 entitled, "Level of Effort Cost Data Report".  The cost report shall include monthly status of

manhours and funds expended in Contractor format.  The Contractor shall report costs associated with this work directive as segregable

and separate entries on the CDRL A062 submission.

5.  As a result of this modification,

    (a)  the contract completion date is extended from 30 Sep 2005 to 30 Jun 2007.

    (b)  the manhours and dollars (Cost Plus Fixed Fee) funded under CLIN 9007AA are decreased as follows:

                          MANHOURS                TOTAL ESTIMATED COST          FIXED FEE        TOTAL ESTIMATED AMOUNT

Total to Date              45,009                 $   4,367,023.00            $ 375,283.00        $   4,742,306.00

This Modification FS      (   150)               ($      13,793.00)          ($   1,207.00)      ($      15,000.00)

Total Labor and Dollars    44,859                 $   4,353,230.00            $ 374,076.00        $   4,727,306.00

    (c) the material/ODC/travel dollars (Cost - No Fee) funded under CLIN 9007AC are increased as follows:

                                                  TOTAL ESTIMATED COST          FIXED FEE        TOTAL ESTIMATED AMOUNT

Total to Date                                     $     503,400.00            $  44,140.00        $     547,450.00

This Modification FS                              $      13,793.00            $   1,207.00        $      15,000.00

Total Labor and Dollars                           $     517,193.00            $  45,347.00        $     562,450.00

    (d) the total amount funded for Delivery Order 0012 remains unchanged.

6.  Except as specifically stated, all other terms and conditions of Delivery Order 0012 remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0246 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9007AA        SERVICE LINE ITEM                                         44859        HR                    $      4,727,306.00              _________________                                                                             __________________

              NOUN: FY05 LABOR W/FEE, DO#0012

              PRON: X15GX056X1    PRON AMD: 44    ACRN: AL

              AMS CD: 31107175005

                 CLIN 9007AA was established by Modification 71

                 dated 17 Dec 2004.

.

                 CLIN revised by Modification 73 dated 22 Dec

                 2004.

                 CLIN revised by Modification 75 dated 23 Dec

                 2004.

                 CLIN revised by Modification 77 dated 23 Dec

                 2004.

                 CLIN revised by Modification 84 dated 23 Mar

                 2005.

                 CLIN revised by Modification 88 dated 28 Apr

                 2005.

                 CLIN revised by Modification 85 dated 12 May

                 2005.

                 CLIN revised by Modification 95 dated 21 June

                 2005.

                 CLIN revised by Modification B1 dated 29 July

                 2005.

                 CLIN revised by Modification 98 dated 26 Aug

                 2005

                 CLIN revised by Modification BF dated 31 Aug

                 2005

                 CLIN revised by Modification BP dated 01 Nov

                 2005

                 CLIN revised by Modification BY dated 03 Nov

                 2005

                 CLIN revised by Modification C5 dated 21 Nov

                 2005

       CLIN revised by Modification C7 dated 22 Nov

       2005

                 CLIN revised by Modification CL dated 24 Jan

                 2006.

                 CLIN revised by Modification CN dated 27 Jan

                 2006.

                 CLIN revised by Modification CX dated 6 Mar

                 Mar 2006.

                 CLIN revised by Modification CJ dated 27 Mar

                 2006.

                 CLIN revised by Modification D3 dated 03 Apr

                 2006.

                 CLIN revised by Modification D1 dated 22 May

                 2006.

                 CLIN revised by Modification DH dated 23 May

                 2006.

                 CLIN revised by Modification DR dated 21 Jun

                 2006.

                 CLIN revised by Modification DQ dated 26 Jun

                 2006.
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                 CLIN revised by Modification DS dated 20 Jun

                 2006.

                 CLIN revised by Modification EA dated 25 Sep

                 2006.

                 CLIN revised by Modification EP dated 13 Nov

                 2006.

                 CLIN revised by Modification FD dated 26 Feb

                 2007.

                 CLIN revised by Modification FE dated 13 Mar

                 2007.

                 CLIN revised by Modification FC dated 25 apr

                 2007.

                 CLIN revised by Modification GA dated 31 May

                 2007.

                 CLIN last revised by Modification GD dated 05

                 Jun 2007.

                 The funding authorized under this CLIN is for

                 the efforts specified in the following Work

                 Directive:

                 JV Stryker Support (0012-168)   1,315  manhours

                 Work Directive DO 0012-009-R2   3,850  manhours

                 Work Directive DO 0012-032-R1     116  manhours

                 Work Directive 0012-032-R1     (   69  manhours)

                 Work Directive DO 0012-117      9,944  manhours

                 Work Directive DO 0012-156        584  manhours

                 Work Directive DO 0012-156-R1   2,663  manhours

                 Work Directive DO 0012-156-R2     320  manhours

                 Work Directive DO 0012-156-R2  (  170  manhours)

                 Work Directive DO 0012-156-R2  (   72  manhours)

                 Work Directive DO 0012-166      3,843  manhours

                 Work Directive DO 0012-166-R1       0  manhours

                 Work Directive DO 0012-167      2,000  manhours

                 Work Directive DO 0012-167     (  574  manhours)

                 Work Directive DO 0012-168     (1,153  manhours)

                 Work Directive DO 0012-169      8,040  manhours

                 Work Directive DO 0012-169-R1   1,555  manhours

                 Work Directive DO 0012-169-R2   2,140  manhours

                 Work Directive DO 0012-169-R3     631  manhours

                 Work Directive DO 0012-171        844  manhours

                 Work Directive DO 0012-172        820  manhours

                 Work Directive DO 0012-172-R1  (   82  manhours)

                 Work Directive DO 0012-177        684  manhours

                 Work Directive DO 0012-177-R1    (300) manhours

                 Work Directive DO 0012-177-R2    (150) manhours*

                 Work Directive DO 0012-182        547  manhours

                 Work Directive DO 0012-182-R1   1,600  manhours

                 Work Directive DO 0012-182-R1  (1,018  manhours)

                 Work Directive DO 0012-189-R3  (   72  manhours)

                 Work Directive DO 0012-204        750  manhours

                 Work Directive DO 0012-204-R1     500  manhours

                 Work Directive DO 0012-204-R2     750  manhours

                 Work Directive DO 0012-204-R3     800  manhours

                 Work Directive DO 0012-204-R4)    996  manhours

                 Work Directive DO 0012-213      1,226  manhours

                 Work Directive DO 0012-213-R2     347  manhours

                 Work Directive DO 0012-215        170  manhours

                 Work Directive DO 0012-215-R1     500  manhours

                 Work Directive DO 0012-244      1,100  manhours
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                 Attachment 007              ( $     230,817.00)

                 *Added by Modification FS

                 Level of Effort                44,859 manhours

                 Estimated Cost:               $   4,353,230.00

                 Fixed Fee:                    $     374,076.00

                 Estimated Amount:             $   4,727,306.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001             44,859         30-JUN-2007

                            $     4,727,306.00

9007AC        SERVICE LINE ITEM                                           1          LO                    $        562,450.00              _________________                                                                             __________________

              NOUN: FY05 MTL/TVL/ODC W/FEE, DO#12

              PRON: X15GX071X1    PRON AMD: 29    ACRN: AL

              AMS CD: 31107175005

                 CLIN 9007AC was established by Modification 75

                 dated 23 Dec 2004.

                 CLIN revised by Modification 80 dated 17 Feb

                 2005.

                 CLIN revised by Modification 84 dated 23 Mar

                 2005.

                 CLIN revised by Modification 85 dated 12 May

                 2005.

                 CLIN revised by Modification 95 dated 21 Jun

                 2005.

                 CLIN revised by Modification B1 dated 29 Jul

                 2005.

                 CLIN revised by Modification B5 dated 11 Aug

                 2005.

                 CLIN revised by Modification BF dated 31 Aug

                 2005

                 CLIN revised by Modification BY dated 03 Nov

                 2005

                 CLIN revised by Modification C5 dated 21 Nov

                 2005

                 CLIN revised by Modification C7 dated 22 Nov

                 2005
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       CLIN revised by Modification B3 dated 13 Jan

       2006

                 CLIN revised by Modification CN dated 27 Jan

                 2006.

                 CLIN revised by Modification CX dated 06 Mar

                 2006.

       CLIN revised by Modification DH dated 23 May

                 2006.

                 CLIN revised by Modification DS dated 03 Apr

                 2006.

                 CLIN revised by Modification EA dated 25 Sep

                 2006.

                 CLIN revised by Modification FC dated 05 Apr

                 2007.

                 CLIN last revised by Modification GD dated 05

                 June 2007.

                 The funding authorized under this CLIN is for

                 the material costs, travel costs, and Other

                 Direct Costs (ODCs) (with-fee) associated with

                 the following Work Directive:

                 Work Directive DO 0012-009-R2

                 Work Directive DO 0012-117

                 Work Directive DO 0012-155

                 Work Directive DO 0012-155-R1

                 Work Directive DO 0012-156-R1

                 Work Directive DO 0012-166

                 Work Directive DO 0012-166(R1)

                 Work Directive DO 0012-167(R1)

                 Work Directive DO 0012-169

                 Work Directive DO 0012-169(R1)

                 Work Directive DO 0012-169(R3)

                 Work Directive DO 0012-171

                 Work Directive DO 0012-172-R1

                 Work Directive DO 0012-177-R1

                 Work Directive DO 0012-177-R2*

                 Work Directive DO 0012-182-R1

                 Work Directive DO 0012-189-R3

       Work Directive DO 0012-204

                 Work Directive DO 0012-204-R1

                 Work Directive DO 0012-213

                 Attachment 007                  -    ($ 26,270.00)

                 *Added by Modification FS

                 Estimated Cost:                   $    517,193.00

                 Fixed Fee:                        $     45,347.00

                 Estimated Amount:                 $    562,450.00

                              (End of narrative B001)

  7 9

DAAE07-00-D-M051/0012 FS

GM GDLS DEFENSE GROUP, LLC



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              Description/Specs./Work Statement              _________________________________

              PROCUREMENT DOCUMENTATION TITLE:

               MFG SEQ DRWG

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            30-JUN-2007

                            $       562,450.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

9007AA  X15GX056X1             AL       1        $       4,742,306.00  $         -15,000.00            $       4,727,306.00

        31107175005                   5GXP15

        A15P30052RX1

9007AC  X15GX071X1             AL       1        $         547,450.00  $          15,000.00            $         562,450.00

        31107175005                   5GXP15

        A15P30052RX1

                                                                           _________________

                                                         NET CHANGE    $               0.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AL        21   52033000055R5R07P31107125FB  S20113                W56HZV           $               0.00                                                                                                          __________________

                                                                                          NET CHANGE    $               0.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      40,299,528.00              $               0.00              $      40,299,528.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AL       21  050720330000     S20113  55R5R073110717500525FB              5GXP15S20113  W56HZV
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